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TO # TO Name TO MOD TO Type

Project 

Status POP Start Date POP End Date Total Funding

Approved Work Plan 

Budget Expenditure Limit

Expenditures through 

November 28, 2014 EPA TOM Type 

Work Needed 

Past February 

2016? Y/N

Work Needed 

Past August 

2016? Y/N

Work Needed 

Past February 

2017? Y/N

Work Needed 

Past August 

2017? Y/N

Justification/Details of why work is necessary

0001-RARA-06G3 American Creosote Works Inc. RA 37 FRI Open 03/01/06 02/22/16 $8,288,842.00 $8,822,209.00 $8,288,842.00 $7,901,443.26 Michael A. Hebert RA Y Y Y N
Current remedy need to continue past Feb 2016 TO because the revised proposed remedy will not be 

completed w/the RD phase til Jul 2016, so RA will after July 2016

0003-RALR-06DD Fruit Avenue Plume Superfund Site LTRA 25 FRI Open 05/01/06 01/22/16 $6,564,452.00 $6,564,452.00 $6,564,452.00 $5,961,389.30 Bart Canalles LTRA Y This is longterm response action (LTRA) phase til Sept 2020

0006-RARA-06BE Tar Creek Superfund Site OU2 RA 33 FR Open 06/07/06 03/31/15 $13,988,358.74 $13,988,360.28 $13,988,358.74 $13,816,092.73 Bob Sullivan (U.Lennox) RA N Will be completed on the current POP Mar 31, 2015

0008-CRCR-06ZZ Multi-Site Community Involvement 50 FR Open 06/08/06 02/22/16 $2,179,534.99 $2,179,535.66 $2,179,534.99 $2,049,393.18

0012-LRLR-06DH City of Perryton Well No. 2 Superfund Site LTRA 24 FR Open 08/18/06 03/31/15 $3,629,829.00 $3,629,829.65 $3,629,829.00 $3,573,269.00 Vince Malott LTRA Y LTRA scheduled for transition to State O&M in 2016.

0035-CRCR-06ZZ Removal Multi Site Community Involvement 29 FR Open 08/25/08 07/31/15 $280,127.00 $280,127.00 $280,127.00 $260,084.12

0051-RIFS-06G3 American Creosote Works Site Feasibility Study 17 FR Open 09/02/10 01/31/15 $2,215,129.72 $2,215,130.00 $2,215,129.72 $1,947,548.07 Michael A. Hebert FS N N N N Work will be completed.

0053-RARA-06JW Tar Creek Source Material OU4 RA 12 FR Open 11/23/10 01/31/16 $38,604,659.00 $41,045,305.00 $38,604,659.00 $36,644,534.39 Ursula Lennox RA Y Remedial Action is ongoing and will not be completed.

0054-LRLR-06H2 Jasper Creosoting Site LTRA 12 FR Open 12/13/10 02/22/16 $2,483,914.19 $3,277,826.47 $2,483,914.19 $2,023,462.80 Bob Sullivan (Abshire) LTRA Y This is longterm response action (LTRA) phase til Sept 2020

0055-LRLR-066Y Hart Creosoting Site LTRA 13 FR Open 12/13/10 02/22/16 $2,246,295.00 $2,841,564.42 $2,246,295.00 $1,860,688.14 Bob Sullivan  (Malott) LTRA This is longterm response action (LTRA) phase til Sept 2020

0064-LRLR-06HE Grants Chlorinated Solvents Plume Site LTRA Initial FR Open 08/26/13 01/31/16 $1,699,985.00 $2,767,940.00 $1,699,985.00 $1,500,999.10 S.Appaji/M.Torres LTRA Y Stie in 3rd Year LTRA & is projected to be in LTRA til 2022

McGaffey and Main Superfund Site VIMS/ESVE RA 2/22/2016 $800.812/00 M.Torres/D.Abshire RA
Y

Currently there are no other available contractors that  are technically familiar to handle all the 

logistics at the site

NEW TO for 2015

Tar Creek OU5 Data RI 2/22/2016 $500,000 Katrina Higgins-Coltrain RI Y New task order to complete a human health risk assessment and characterization summary.
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